LCSC Special Building Meeting

October 20th 2026

Members Present:

Meeting called to order at 5:30 p.m.

Dennis Karczynski, Dave Weronko, John Beach, Ronald Dionne, Greg Nichols Jr., Bud Kloosterman, Jim Young, Greg Nichols Sr., Kelly Zoellner, Pat Groulx, Steve Rockburn

Notes from meeting

Decisions made:

- Steel roof (snow breaks over the entrances)
- 8-foot wall height contingent on trusts and overhang
- A lean-to on the short side over the porch facing the rifle range with a 8 ft. porch
- Foam & fiberglass insulation
- Location of bathroom and mechanical room on the west wall at the north end.
- No outside faucets to be installed at this time
- Mechanical room to have a janitor/slop sink
- Location of main entrance on short side (south end) Service door on east side center to building with a small overhang and 8 ft. slab entrance
- Electrical outlets added later
- Other
    1. A motion was made by Kelly and seconded by Dave to pay up to $2,000 for the building engineering prints to Nordlund & Associates
    2. They will need a sketch & measurement on the drawing. Pat & John will provide. ASAP

Meeting adjourned at 6:28 pm